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ACTION PLAN FOR THE FEDERAL ENERGY REGULATORY COMMISSION (FERC) INSPECTION 
(KH00003NSl A) - JEL-055-95 

This letter transmits the Action Plan for Federal Energy Regulatory Commission's Findings and Follow-up 
Actions (attached). This plan is the result of a Federal Energy Regulatory Commission (FERC) inspection 
performed at the Rocky Flats Environmental Technology Site (Site) on July 26, 1995. The action plan was 
requested by C. L. Row, Department of Energy/Rocky Flats Field Office Site Support Division, in 
correspondence (1 1803) and was required within the first quarter FY96. 

The recommended corrective actions identified in this plan are covered in Rocky Mountain Remediation 
Services, L.L.C. (RMRS) work package No. 12385. RMRS Sitewide Surface Water has completed the 
Dam A-4 and Dam C-2 deficiencies by verifying the monument reading. All other corrective actions are 
currently in-progress and will be completed during FY96. 

Please address questions to J. R. FitzSimmons, extension 6264. 

(Remediation Manager 
Sitewide Actions 

JRF:dql 
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ACTION PLAN FOR FEDERAL ENERGY REGULATORY COMMISSION'S 
FINDINGS AND FOLLOW-UP ACTIONS ON JULY 26, 1995 

Listed below are the findings and follow-up corrective actions that were observed 
during the July 26, 1995 Annual Dam Inspection. During FY95 Dams A-2, A-3, A-4, B- 
5, C-2, and Landfill were inspected by FERC, DOE, Kaiser-Hill, and RMRS. 

Deficiencies reported in the 1995 FERC inspection report common to all 
dams. 

1. "Excessive vegetation around the downstream end of the outlet works and 
upstream faces of these dams. It was the consensus of opinion that DOE-RF will make 
efforts to clear up all the vegetation, as soon as possible. If 

The excessive vegetation around the downstream end of the outlet works makes it 
hard, if not impossible, to properly inspect for leaks. RMRS is awaiting approval of the 
FONSI on the Surface Water Drainage System Environmental Assessment by DOE. 
This EA address general ditches around plant site, therefore once approved the 
ditches below Dams A-3, A-4, 6-2, and C-2 can be cleaned out. 

At present RMRS has funding in the FY96 budget to mow the faces of the dams. The 
routine maintenance Integrated Work Control Package has been reopened in FY96, 
after being placed on hold in FY95 due to budget constraints. RMRS proposes that the 
dam faces be mowed just prior the 1996 FERC inspection to enable a more thorough 
inspection while FERC is present. 

2. "Downstream controls on the outlet works. It appears that DOE-RF expects to move 
these to the upstream side during FY96. " 

An engineering firm is under contract to supply the design for the placement of new 
valves on the upstream side of Dams A-4, B-5, and C-2. The 90% design for Dam A-4 
was completed January 5, 1996. The schedule at present is to complete the 
installation of a valve on Dam A-4 in April 1996. Installation of upstream valves on 8-5 
and C-2 is not funded for completion in FY96. 

Findings relevant to specific dams as reported in the 1995 FERC 
inspection report. 

Dam A-3 "For the dam A-3 spillway, the erosion downstream of the toe wall and the 
right flank where the channel curves to return to stream needs to be repaired on a 
priority basis. If 

The design for the repair of the A-3 spillway has been completed. The construction 
effort will be integrated into the Dam A-4 valve project. 



Attachment #1 

Page 2 of 2 
95- R F-09850 

Dam B-5 "Spillway at Dam B-5 has a 90 degrees right hand bend. Some high spots 
at the bend were noticed. These should preferably be graded to keep the flow within 
the confines of the spillway channel. 'I 

As this is not a high priority action, regrading of the spillway/roadway, therefore, is not 
scheduled for completion until the summer of 1996. 

Dams A-4 and C-2 "A couple of monuments readings for Dams A-4 and C-2 showed 
some unusual values, indicating settlement of as much as 0.13 feet during one month 
and then back to normal during next month. These need to be re-evaluated and 
carefully watched for any unusual pattern. 'I 

Survey notes for monuments surveys were re-checked for possible errors and found to 
be accurate. Because of similar relatively large vertical movement at B-5 and C-2, 
monitoring personnel believe the off-dam monument used as a benchmark for the 
survey is susceptible to movement and will not be used for future measurements. It is 
believed that the benchmark, a 2 1/2 inch diameter aluminum cap on an aluminum 
pipe 30 inches long encased in concrete, was a higher elevation during the last four 
surveys due to the extremely wet condition causing expansion of the soil around the 
benchmark. Future surveys will be based off of a new off-dam benchmark that is the 
same as the on-dam monuments which minimize the effects of weather conditions 
(stainless steel rod driven to refusal, approximately twenty feet below ground surface, 
with greased fin to allow the immediate ground surface rod to move without monument 
moving). 


